Debris was piled at one corner. The debris and floor were pressure washed.
Crew removed the contaminated debris from the working bays to the OT roll offs.

RM coordinated site activities with the Foreman. He completed the dally paperwork including manifest for VB 25281..
He discussed site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice

processing and new procurements.
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Site Name: s | U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-24-2014 '. DAILY WORK ORDER
IBranch: Federal gir\;i:;?nf Response imergency and Rapid Respﬁﬂse Service
WORK AUTHORIZED: - =
Continue to pump water on site as necessanr dependlng on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 11.24.2014 Time:1700 Date: 11.24.2014  Time: 1700
PERSONNEL ON-SITE: Gt | Used  Unused 'ggg',P""ENT e ary  |useD  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver/Equip Oper 1 1 ﬁli;ver(Ba — Multiple Gas Monitor 1 1
Likohs 3 3 Frac Tank w Liner 1 ER
4,000 PSI Pressure 1 1
Washer
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 _
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant i 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’'s 1900-5Pon5):
Crew continued_clean_in_g the South AST containment Water was removed by vacuum truck and transfer to FT 1001.

A

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue to remove water from the Msddte Pond to the North Pond and the North Pont to the sanitary sewer.
|Lone Star Ecology receiving and arranging a Vacuum truck to remove water from VB 25281.
Prepare the site for the Thanksgiving Holiday.
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